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DXWeb Development Timeline

Very little time is necessary to get your DXWeb site up and running.  The site development schedule depends mostly on the timely return of your submission forms.  Following is the general timeline for your DXWeb implementation plan.  Actual time may vary slightly.





Week 1: A representative from your practice will have an initial consultation with a LiveWire representative.  The following items will be covered:

· Detailed explanation of the DXWeb site development process

· Contract enacted between parties

· Distribution of all necessary materials including content submission forms

· Scheduling of LiveWire photo shoot and date of content submission form return

Week 2: A follow-up meeting during week two will cover the following items:
· Return of completed content submission forms to LiveWire

· LiveWire photo shoot to create site enhancing images

· Full installation and configuration of DXWeb software on all appropriate office computers

· Discussion of site format and layout specifications

· Scheduling of site design evaluation meeting

Week 3: Final site adjustment will be made in Week 3. A site design evaluation meeting will determine what alterations and adjustments need to be made to the final site.  A final meeting at the end of Week 3 will cover the following items:

· Final site approval by dental practice

· Distribution of all necessary materials to support ongoing site maintenance and site enhancement

· Final consultation on methods and operations for site maintenance and enhancement

· Final payment to LiveWire and documentation of exchange

Throughout the entire process, open communication is encouraged between parties.  This will guarantee that your dental office completes the submission forms properly, as well as ensure that LiveWire is developing and making alterations to your web site in accordance with your exact preferences.
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